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Section | -- Significant Environment Aspect, Objective, and Target (Completed by ES&H Division)

Significant
Environmental Aspect

Objective and How It
Addresses the Significant
Environmental Aspect

Target and the Recommended
Means by Which the Target
Will Be Achieved

Scope of Impact of
Environmental Aspect
and Objective/Target

Air Emissions

5.4, To reduce air
emissions of toxic
compounds at NETL.

Long-term Target - To
reduce emissions of toxic
chemicals on the Toxic
Release Inventory
(TRI)List by 20% by the
year 2005, using 1997 as
a baseline (3,850 Ibs).

FY2003 Target = 3,273
Ibs, (15% reduction).

This target applies to
research, facility, and
support operations that
emit toxic compounds.
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Section Il -- Environmental Management Program (Completed by the EMP RP)

Task, Activity,
or Milestone

Schedule (Start
and Ending Dates)

Responsibility
Assignment

Resources Required
(FTEs and Other
Direct Costs)

Additional Performance
Measures to Track
Progress

Continue baseline
sampling/analysis
for estimation
purposes and as
new/modifications
occur to projects.

Start 10/01/02
End 09/30/02

Elias George
Rodger Dotson

120 hours (Mgn)
120 hours (Pgh)
$25K

EJ Linger, Allan
Wells, Mark Lentz,
Jay Hoffer

Select additional
point sources as
existing projects
are significantly
modified or new
projects added.

Convert the air
emissions data to a
FY format.

Start 10/01/02
End 09/30/03

Elias George
Rodger Dotson

20 hours (Pgh)
20 hours (Mgn)

Craig Fluharty
Mark Lentz

Verify ventilation
hood inventory is
updated before the
end of the FY.

Start 10/01/02
End 09/30/03

Elias George
Rodger Dotson

40 hours (Pgh)
40 hours (Mgn)

EJ Linger, Mark
Lentz/Jay Hoffer

Identify air toxics
from the FY02
baseline study that
can be targeted for
reduction.

Start 11/01/02
End 03/31/03

Elias George
Rodger Dotson

40 hours (Pgh)
40 hours (Mgn)

Mark Lentz/John
Billak, Allan
Wells/Craig Fluharty

Evaluate
alternatives for
reducing the
identified air
toxics.

Start 10/01/02
End 09/30/03

Elias George
Rodger Dotson

120 hours

Mark Lentz, Allan
Wells
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Section Il -- Environmental Management Program (Completed by the EMP RP) (Continued)

Task, Activity,
or Milestone

Schedule (Start
and Ending Dates)

Responsibility
Assignment

Resources Required
(FTEs and Other
Direct Costs)

Additional Performance
Measures to Track
Progress
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Section Il -- Existing Operational Controls and Procedures (Completed by the EMP RP)

FY02 milestones: Site Hood vent inventory, Annual Site air emissions inventories, NETL Air Toxics Sampling and
Analysis Plan

Section IV -- Training (Completed by the EMP RP)

What training is necessary? No Training required at this time.

When will training take place?

Who will need to get trained?

Who will perform the training?

How will the training be documented?

Signature and Date:

Line Manager
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INSTRUCTIONS AND FORMAT FOR GENERATING OBJECTIVES,
TARGETS, AND ENVIRONMENTAL MANAGEMENT PROGRAMS

Section | -- Significant Environment Aspect, Objective, and Target (Completed by ES&H

Division)

» Give a brief description of (1) the significant environmental aspect/impact being
addressed, (2) the specific objective, (3) how the objective will help to address the impact
or potential impact, (4) the target, and (5) the general means by which NETL expects to
accomplish the target.

« List/describe who the significant aspect/objective applies to or affects (e.g., everyone at
NETL, only employees in a certain building, local residents).

Section Il -- Environmental Management Program (Completed by the EMP RP)

The purpose of this section is to present an action plan that supports the achievement of the
objective and target.

» Provide specific actions, tasks, or milestones that need to take place to reach the objective
and target.

» Provide assignment of responsibility for completing each activity.
» Provide a time schedule for completing various activities.

» Provide an estimate of required resources (e.g., FTEs and other direct costs) for executing
each activity.

 ldentify any measurable performance indicators or means to track performance (e.g.,
measuring effectiveness of the EMP) in achieving the objective and target.

Section Il -- Existing Operational Controls and Procedures (Completed by the EMP RP)

 ldentify current operational controls, procedures, and any plans that are already in place to
address the significant aspect.

Section |V -- Training (Completed by the EMP RP)

 List specific training that needs to be developed and/or obtained to ensure the effective-
ness of the EMP. Please list what training is necessary, when will the training take place,
who will need to get trained, and who will perform the training.
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